
Inv. 0015 

4ESS TASK ORDER PROGRESS REPORT 

1275159-R8SDMS 

TO NUMBER: TO #0041 REGION: 8 
TO TITLE: Smurfit Stone Mill REPORT PERIOD : June 30,2013 to 

! July 27,2013 
EPA TO 
MANAGER: Sharon Abendschan 

\ 
FIRM: Toeroek Associates, Inc. 

EPATOPO: Scott Wilder TECHNICALLY 
COMPLETE: 58% 

TOEROEK TO 
MANAGER: Lindsay Gamer 

1. PROGRESS MADE THIS R EPORT PERIOD 

Toeroek reviewed the Internatipi 
Responses, and conducted opei 
analysis of these responses. 
Toeroek prepared Letter Report 
which were delivered to EPA c 
The responses of RockTenn and 
July 26, Toeroek delivered to 
responses, and all 104(e) respo 
Toeroek prepared the monthly 
Performed management, admiiii; 

DELIVERABLES 

nal Paper Company and Missoula County 104(e) 
Rational and corporate research in conjunction with its 

deliverables for EPA with the results of these analyses, 
n July 10,2013. 

M2Green Redevelopment were provided by EPA. On 
I PA dvds containing die scanned versions of these 

i uses received to date, 
progress report and financial report, 
istrative, and financial activities. 

Deliverables Dw< Date Date Delivered Date Approved 

Staffing Plan July i 5,2011 July 25,2011 July 26,2011 

Draft Title Report August 17,2011 August 16,2011 
Staffing Plan Amd B August 16,2012 August 14,2012 
Draft PRP Search Report Septemb sr 28,2012 September 28,2012 
Final PRP Search Report Novemb sr 13, 2012 November 13,2012 
BNSF 104(e) Analysis June 5,2013 June 5,2013 
Missoula County 104(e) 
Analysis July! 0,2013 July 10,2013 
International Papa-Company 
104(e) Analysis July! 0,2013 July 10,2013 
Monthly Progress Report and 
Financial Report July 2 0, 2013 July 19,2013 July 25,2013 
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